

~~SECRET~~
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) OC-E		BUDGET EST.		REPORTING PERIOD 1 - 31 August 1961
		FY	AMOUNT	
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER E-5020	PRIORITY CLASS I	PRIM. RESPONSIBILITY FES	PROJECT ENGINEER [REDACTED]	
PROJECT TITLE Modification Work Orders				
PROJECT REQUIREMENT To notify all field stations of standard modifications to equipment				
PROJECT DESCRIPTION Reproduce necessary copies, assemble and prepare cover letters for all Modification Work Orders. Obtain approval and coordination. Determine category of distribution and forward to appropriate areas.				
APPROVAL DATE	APPROVED BY /HWK/ /FGI/		STARTING DATE 8 February '55	COMPLETION DATE
REMARKS Modification Work Order No. 41 has been completed and forwarded to the "Printing Services Division" for reproduction. This MWO describes the modification required for increasing the reliability of several types of tektronix scopes used in many of our field installations.				

25X1A9a