

~~SECRET~~  
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S)		BUDGET EST		REPORTING PERIOD
		FY	AMOUNT	1-31 August 1961
ACTION				
FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER	PRIORITY CLASS	PRIM. RESPONSIBILITY		25X1A9a
E-5151				
PROJECT TITLE				
REVIEWAL OF TRANSMITTER FIELD				
PROJECT REQUIREMENT				
Investigate specifications, cost and availability of transmitters and RF linear amplifiers in the 100 watt, 5000 watt and 20000 watt range having definite suitability for OC uses.				
PROJECT DESCRIPTION				
Investigate commercial and military equipment resources with a view toward selection of transmitters and/or linear amplifiers which will meet OC requirements at a reasonable cost. Prepare a report listing the relative merits and shortcomings of each as found by a comparison of manufacturers specifications and/or Agency tests.				
APPROVAL DATE	APPROVED BY		STARTING DATE	COMPLETION DATE
July 1959	<div style="display: flex; justify-content: space-between;"> <div>/s/ GBG</div> <div>/s/ JFS</div> </div>			
REMARKS				
<p style="text-align: center;">A PAL-350 loaned to us by [REDACTED] did not operate properly. A new unit is being shipped from the factory so that the evaluation can continue.</p>				
25X1A5a1				