

~~SECRET~~  
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S)		BUDGET EST.		REPORTING PERIOD
TTT-M-61-140		FY 61	AMOUNT \$50,000.00	1-31 August 1961
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER	PRIORITY CLASS	PRIM. RESPONSIBILITY	PROJECT ENGINEER	
E-5199	I	SDS	[REDACTED] 25X1A9a	
PROJECT TITLE				
SELCAL				
PROJECT REQUIREMENT				
World-wide selective calling system.				
PROJECT DESCRIPTION				
Compute and order quantities of SELCAL Base Station Units, Decoder charges, and Vibrasponder units for world-wide non-repetitive selective calling system. Design and order visual-audible alarm units and semi-automatic transmitter keying devices to acknowledge receipt of selective call.				
APPROVAL DATE	APPROVED BY	STARTING DATE	COMPLETION DATE	
	HWK [REDACTED] FGI [Signature]		[REDACTED] 25X1A9a	
REMARKS				
<p>Prototypes of alarm and answer-back units were completed. Plan soonest to write specifications for these units prior to getting bids for their fabrication. Initially, approximately 100 each alarm and 100 each answer-back units would be needed to satisfy field requirements. Future expansion might require fabrication of 25-50 more of each type unit.</p>				