

OPTIONAL FORM NO. 10
MAY 1962 EDITION
GSA GEN. REG. NO. 27

5010-107

~~SECRET~~

UNITED STATES GOVERNMENT

Memorandum

TO : The Files: Contract 4254(2124)66P

EP 66-164

DATE: 18 July 1966

FROM : Mr. [REDACTED]

25X1A9a

SUBJECT: Inspection Report No. 3 - [REDACTED]

25X1A5a1

1. Project Description:

This contract is for the following production items:

KE-8E - latest version of the 300 WPM Morse keyers updated to include shielded bearings, improved electronics modules and a smoother running spring motor.

CT/A-49 - 14" connector cable made of five conductors enclosed in a green PVC cable cover.

2. Contractual Information:

25X1A1a

- a. Initial Cost: [REDACTED]
- b. Request for Procurement Action: 2 September 1965
- c. Initiation Date: 20 October 1965
- d. Completion Date: 15 August 1966
- e. Deliverable Items: 250 KE-8E keyers
250 CT/A-49 cables

3. Date of Meeting: 8 July 1966

4. Place of Meeting: [REDACTED] 25X1A6a

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]

Mr. [REDACTED]

Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:



~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan

~~SECRET~~

EP 66-164

SUBJECT: Inspection Report No. 3 - Production Contract with [REDACTED]

25X1A5a1

25X1A5a1

7. Project Status:

To date, one hundred and fifty-four KE-8E keyers and one hundred and fifty-four CT/A-49A cables have been shipped by the contractor. Thirty-two additional sets are scheduled for shipment by 15 July 1966. Production shipments have slipped a bit because of subcontractor's late deliveries, but contract completion is expected to be on schedule (15 August).

[REDACTED] 25X1A9a

Distribution:

R&D Subject File
OL/PD/PCB/CAS
R&D Lab
OC-OS
ESB
Monthly (3)
EP Chrono

OC-E/R&D-EP/[REDACTED]/bjp
25X1A9a

(18 July 1966)

~~SECRET~~

