

~~SECRET~~

Approved For Release 2000/09/13 : CIA-RDP78-03097A000100070067-3

~~CONFIDENTIAL~~

19 December 1947

MEMORANDUM FOR THE RECORD:

At a conference attended by General Sibert, [REDACTED] and [REDACTED] on 19 December 1947, General Sibert outlined the progress to date of the proposed movement of the [REDACTED] from [REDACTED]. The points made were as follows:

1. The Services Branch assumes complete responsibility for the construction of a new station and movement of the old station from [REDACTED], the [REDACTED] furnishing technical advice when and if needed.
2. Any equipment necessary for the transfer of this station should be requisitioned at the earliest possible date (within the next couple of days).
3. A rough cost estimate is to be submitted to the Projects Review Committee either today or Monday. After this is approved, [REDACTED] or whenever I designate will accompany the persons designated by the Services Branch to [REDACTED] to close this deal and actually construct this station. It is anticipated that this party will depart shortly after the first of the year. [REDACTED] can commute back and forth from [REDACTED] as the situation dictates.

[REDACTED] has been instructed to prepare a memorandum for General Sibert's signature on the cost estimate. General Sibert feels that it might be possible to get four cottages constructed in lieu of the two cottages which have been requested to date.

Chief, [REDACTED]

~~CONFIDENTIAL~~

~~SECRET~~

Document No. 166  
No Change in Class. ☐  
☐ Declassified  
Class. Changed to: TS 1989  
Next Review Date: \_\_\_\_\_  
Auth.: HR 70-3  
Date: 090779 By: 01098

Approved For Release 2000/09/13 : CIA-RDP78-03097A000100070067-3