

**CONFIDENTIAL**

~~**SECRET**~~

**2 February 1948**

MEMORANDUM TO

25X1

**SUBJECT: Revision of Operational Analysis Handbook**

Following revisions of OO-FBIS Prospective Relocation of Stations, showing Progress Status as of 1 February 1948, are requested:

1. Under paragraph 1, replace items a. through d. with following:
  - a. Construction in final stages.
  - b. Full operation by 1 May 1948.
2. Under paragraph 2, replace items a. and b. with following:
  - a. Sites at Sasebo, Japan, and on Okinawa Island have been found technically suitable.
  - b. Sufficient assurance of permanency in Japan is being sought to permit taking advantage of lower construction costs as against Okinawa.
  - c. Decision expected by 1 May 1948.
3. Under paragraph 3, revise item c. to read as follows:
  - c. Party arrived in Mediterranean 31 January 1948 to arrange for contracts and to start new construction.
4. Under paragraph 4, revise item c. to read as follows:
  - c. Assuming land is contracted for station should be in operation by 1 September 1948.

This document part of classified integrated file. NAME CHECK required prior to individual classification action.

Acting Chief, FBIS

25X1

**CONFIDENTIAL**

~~**SECRET**~~

25X1