

17 February 1956

p. 154

50X1

MEMORANDUM FOR: THE RECORD

SUBJECT : Meeting at [REDACTED]

50X1

1. Time and Place of Meeting:[REDACTED]
14 February 1956

50X1

50X1

2. Attendance:

50X1

3. Purpose: To pick up mounting brackets for the [REDACTED] camera, Ad Hoc #41, and review the progress on optical comparator, P-154

50X1

4. Discussion:

a. Finishing of mechanical parts of the optical comparator, using suitable lacquers, has been completed. Further progress in completing the item has been delayed subject to receipt of optical parts from suppliers. It is hoped the contract expiration date of 15 March 1956 will be met.

b. Mounting brackets, to be incorporated in the [REDACTED] being specially fabricated by [REDACTED] were secured by the undersigned. Upon completion [REDACTED] the brackets, the clasps and actuation extension rod will be installed and the subject device delivered probably within the first week of April.

50X1

50X1

50X1

5. Conclusions: Questionable progress is being shown by [REDACTED] on the optical comparator. The brackets for [REDACTED] appeared to be satisfactory and APD will undertake to have the [REDACTED] fabricated.

50X1

50X1

50X1

50X1

TSS/APD

Distribution:

- 1 - P-154
- 1 - AH #41
- 1 - Chrono
- 2 - [REDACTED]

[REDACTED] (14 Feb 56)

DOCUMENT NO. 8

NO CHANGE IN CLASS. ☐☐ DECLASSIFIED

CLASS. CHANGED TO: TS S © 200

NEXT REVIEW DATE:

AUTH: HR 70-2

DATE: 20/1/68 REVIEWER: 037169

50X1

50X1