

**CONFIDENTIAL**~~SECRET~~

11 February 1960

V227

**MEMORANDUM FOR: THE RECORD****SUBJECT : Trip Report**

**TIME AND PLACE OF MEETING:** The meeting was held 10 February 1960 at [redacted], New York City.

25X1

**ATTENDANCE:** [redacted]

25X1

1. The main purpose of this meeting was to discuss the final report under RD-51, Task 8 (Wire Analyzer Development) and the present program for the fabrication of fifteen (15) Wire Analyzers.

2. The final report covering the development of the Wire Analyzer is due on or before 1 March 1960. In addition to circuit descriptions and detailed theory of operation, it will include a table listing the basic differences between the four (4) development models. (No two were, or are, identical.) Included in the report will be all data, curves, and performance characteristics available for all units.

3. The fifteen (15) Analyzers being fabricated are identical to development model #4. This production program calls for drawings and considerable effort has been expended to date on this phase of the program. Little actual production has been accomplished. By 19 February 1960, the following assembly work is to be completed.

- a. All electronic sub-assemblies complete and tested.
- b. All push-button switch assemblies complete and tested.
- c. All battery assemblies (with batteries) to be complete and charge/discharge cycling started.

4. Five (5) complete Analyzers are to be available for test and evaluation by 1 April 1960. This date is 3 weeks later than anticipated, but vendor delivery schedules are not being met. The Contractor has changed vendors on some parts in order to expedite component delivery.

25X1

~~SECRET~~**CONFIDENTIAL**

~~SECRET~~  
CONFIDENTIAL  
-2-

Memorandum for the Record dated 11 February 1960  
Subj: Trip Report

5. Discussions were also held pertaining to the instruction manuals. It was decided to incorporate all description, operation, and test and maintenance sections in one manual. A draft of this manual will be available by 1 April 1960.

25X1

Distribution:  
P-227-Orig.  
Chrono-1

 (11 Feb 6)

25X1

~~SECRET~~  
CONFIDENTIAL