

~~SECRET~~

26 September 1956

CONFIDENTIAL

P-101C

MEMORANDUM FOR: THE RECORD

SUBJECT : Monitoring of Contract [REDACTED]

25X1

25X1

1. TIME AND PLACE OF MEETING: The meeting was held [REDACTED]
[REDACTED] 12, 13, and 14 September 1956.

25X1

25X1

2. ATTENDANCE: [REDACTED]

25X1

3. DISCUSSION:

a. [REDACTED] was appraised of the scheduling of our projects. It is probable that the delivery dates for the 4 additional model C's will be delayed as was mentioned at the time of [REDACTED] discussion of Task VIII (Model E). It is possible that an extension of 30 days will be required for the completion of the Model D's. Formal requests will be submitted as soon as determination is made.

25X1

25X1

b. The Model C's were discussed. No guesses were made as to the cause of one receiver being of apparently higher gain than the other. It was requested that [REDACTED] be permitted to correct this (if possible) immediately.

25X1

c. Two Model E's complete were delivered. Drawings and one instruction book are to follow later. It is requested that an overall system response curve be made using the Model E against both B and C units.

25X1

TSS/APD

Distribution:

- 1 - P-101C
- 1 - P-101D
- 1 - RTW
- 1 - Chrono

RTW/ljs

CONFIDENTIAL

~~SECRET~~