

CONFIDENTIAL

~~SECRET~~

DOC	29	REV DATE	17/3/10	BY	37/69
ORIG COMP	53	OPI	56	TYPE	2
ORIG CLASS	5	PAGES	4	REV CLASS	C
JUST	82	NEXT REV	2000	AUTH:	HR 10-2

ENG M62-869

30 NOV 1962

Chief, Procurement Division, OL

Chief, Engineering Staff, OC

Contract

Placed Under To  
Engineering Staff

50X1

1. Under the terms of the subject contract

50X1

[redacted] designed and de-  
veloped [redacted] Tri-Phase Communications System most  
recently designated [redacted]. As part of this requirement the con-  
tractor established a receiving test site. This site was estab-  
lished [redacted] on leased property. The terms  
of the lease required that upon termination by [redacted]  
[redacted] the property would be restored to its original appear-  
ance.

50X1

50X1

50X1

50X1

50X1

50X1

50X1

2. Accordingly, the contractor requested in his letter dated  
23 October 1962, a copy of which is attached, the cost involved  
in restoring this site to its original condition. This request  
has been reviewed by my Engineering Staff and is considered tech-  
nically acceptable. It is therefore requested that Contract [redacted]  
[redacted] be amended to provide the funds requested in the contractor's  
letter. Attached for this purpose is Requisition No. MSB 60-9  
indicating that the allotment to be charged is M/7995-50. Funds  
in the amount of [redacted] have been encumbered for this purpose.  
The cognizant project engineer is [redacted]

50X1

50X1

50X1

50X1

50X1

50X1

Attachments:

- 1) Contractor's Letter dated 23 October 1962
- 2) Requisition No. MSB 60-9

Distribution:

- Orig. & 1 - Addressee w/att.  
1 - R&D Subject File w/o att.  
1 - OC-A w/o att.  
1 - OC-OS w/o att.  
1 - MSB w/o att.  
1 - OC-E Chrono w/o att.  
1 - EP Chrono w/o att.

Coordination:

[redacted]

50X1

OC-E

OC-A

OC-P

OC-E/R&D-

(21 November 1962)

OC-OS

50X1

CONFIDENTIAL ~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification