

US OFFICIALS ONLY

DM-2125

Acting Chief, Administration Section,
Contracts Branch/PD/LO

6 January 1955

Chief, Engineering Division/OC

Contract

50X1

With reference to the letter dated 23 December 1954
it is recommended that the requested extension of completion date for
Schedule B of Contract to 18 March 1955 and the extension of com-
pletion date of Schedule A Contract to 18 March 1955 be approved.

50X1

50X1

50X1

CB
R&D-EP/WNH/mvh

6 January 1955

cc: R&D Subject File
Reading

Chrono
Dev-ep

50X1

50X1

DOC	11	REV DATE	17/3/80	BY	37/69
ORIG COMP	33	ORI	56	TYPE	2
ORIG CLASS	5	P. GDS	1	REV CLASS	C
JUST	22	DATE REV	20/0	AUTH:	HR 10-2

SECRET US OFFICIALS ONLY