

~~SECRET~~

TO: Inspection Branch/PD/OL

CONFIDENTIALDATE: 25 June 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.:

50X1

REPORT NO.:

FINAL

(If final, so state)

Contractor

50X1

Address

Commodity/Service 1-10 kmc O/F Antenna

Classification

UNCLASSIFIED

No. of Prototypes

2

Contract Completion Date

4 May 1959The Contractor is on schedule. ☒ Yes ☐ NoThe Contractor will remain within his allocated funds. ☒ Yes ☐ NoAn extension of time will be necessary. ☐ Yes ☒ NoAll phases of the technical progress are satisfactory. ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments

Recommended Action Termination of contract.Date of Visit to Contractor's Plant 23 June 1959

APPROVED:

DOC <u>3</u>	REV DATE <u>11 MAR 1960</u>	BY <u>064540</u>
ORIG COMP <u>033</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: <u></u>

Inspected by:

50X1

Division:

OC-E/R&D-EP

50X1

Extension:

50X1

Chief, Engineering Staff, OC

CONFIDENTIAL~~SECRET~~