

~~SECRET~~  
**CONFIDENTIAL**

ENG M61-543

ATTN : Chief, Procurement Division, OL  
Chief, Termination and Settlement Branch  
Chief, Engineering Staff, OC

31 JUL 1961

Contract [ ] Task Order 4

50X1  
Engineering Staff

REF : Letter to OC-E from Contracting Officer Dated 20 July 1961

1. In the above reference, you requested that this Staff consider the payment of an overrun on the subject contract in the amount of \$3,224.65 based on an estimate prior to final audit. It is the opinion of this Staff that this overrun settlement should not be made prior to final audit.

2. Two other task orders (6 and 7) have been cancelled with the contractor and overruns on these tasks will amount to around \$70,000.00. [ ] of the Contractor probably feels it would be to his advantage to receive the \$3,224.65 requested in task order 4 before starting negotiations on task orders 6 and 7.

50X1

[ ]

50X1

Distribution:

- Orig. + 1 - Addressee
- ~~1 - R/D Subject File~~
- 1 - OC-E Chrono
- 1 - EP Chrono

OC-E/R&D- [ ] (31 July 1961)

6

50X1

DOC	10	REV DATE	11 MAR 1980	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG GLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	[ ]

50X1

**CONFIDENTIAL**  
~~SECRET~~