

**CONFIDENTIAL***Eny. M 60-504*

Director of Logistics

069376

Director of Communications

14 JUN 1960

Contract [REDACTED]  
Request for New Task Order

50X1

1. The Office of Communications has an urgent need for the services of [REDACTED], in support of a shipboard installation of a radio broadcast station. The scope of work includes radio design engineering such as conducted under Retainer Contract XG-2235, and technical services and equipment procurement as presently obtained under the Service Contract [REDACTED] Task Order 18. This contractor has performed satisfactorily in this type of task for several years.

50X1

50X1

2. Attached is a letter including a cost breakdown from the contractor which outlines the contractor's technical approach to this requirement. My Engineering Staff has reviewed this letter and consider it to be reasonable and acceptable. Detailed information on the work to be performed will be provided by direct liaison between the contractor and the Agency's technical representatives. It should also be noted that operational requirements dictated that work be started immediately. Based on verbal concurrence from the cognizant contracting officer work commenced on 25 May 1960.

3. It is requested that Task Order 20 under Contract [REDACTED] be initiated to provide for this work. Attached is Requisition No. MSB 60-634 indicating that the allotment number to be charged for this work is 0535-5000-0021. Funds in the amount of \$20,408.00 have been encumbered for this project. The equipment produced under this contract will be UNCLASSIFIED; however, the association of the Agency with the project is classified SECRET. Technical liaison will be conducted by [REDACTED]

50X1

50X1

50X1

## Attachments:

1. Contractor's letter and proposal dated 7 June 1960
2. Requisition No. MSB 60-634

DOC	2	REV DATE	12 MAR 1960	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	2	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	

50X1

**CONFIDENTIAL**

~~SECRET~~  
**CONFIDENTIAL**

SUBJECT: Contract [redacted]  
[redacted] - Request for New  
Task Order

50X1  
50X1

Coordination:

R+D  
OC-E  
DDP/WH  
OC-A  
OC-T  
OC-P  
DD/CO

6/10  
Date  
6-10  
Date  
13 June  
Date  
Date  
10 June 1960  
Date  
Date  
Date

50X1  
50X1  
50X1  
50X1  
50X1

Distribution:

- Orig. + 1 - Addressee w/attachs.
- 1 - R+D Subject File w/o attachs.
- 1 - DDP/WH w/o attachs.
- 1 - [redacted] w/o attachs.
- 1 - OC-A w/o attachs.
- 1 - OC-T w/o attachs.
- 1 - MSB w/o attachs.
- 1 - OC-E Chrono w/o attachs.
- 1 - EP Chrono w/o attachs.

OC-E/R+I [redacted] (9 June 1960)

Placed in [redacted]  
[redacted]

50X1  
50X1

**CONFIDENTIAL**

~~SECRET~~ - 2 -