

DATE: 21 July 1960

50X1

REPORT NO.: 1  
(If final, so state)

Address

Classification **SECRET**

The Contractor is on schedule   X   Yes            No

The Contractor will remain within his allocated funds   X   Yes        No

An extension of time will be necessary \_\_\_\_\_ Yes \_\_\_\_\_ **X** No

All phases of the technical progress are satisfactory X Yes \_\_\_\_\_ No

The overall performance of this contractor is: ~~xxx~~ Satisfactory

Subject to Improvement

☐ Unsatisfactory

## Comments

DOC \_\_\_\_\_ REV DATE \_\_\_\_\_ BY \_\_\_\_\_  
 ORIG COMP \_\_\_\_\_ OPI \_\_\_\_\_ TYPE \_\_\_\_\_  
 ORIG CLASS \_\_\_\_\_ PAGES \_\_\_\_\_ REV CLASS \_\_\_\_\_  
 JUST \_\_\_\_\_ NEXT REV \_\_\_\_\_ AUTH: \_\_\_\_\_

Recommended Action Continued monitoring.

Date of Visit to Contractor's Plant 14 July 1960

**APPROVED:**

Inspected by:

Division: OC-E/R+D-EP

**Chief, Engineering Staff, OC**

Extension:

~~SECRET~~ CONFIDENTIAL