

**SECRET**

ENG-7-038

Chief, Supplemental Programs Division

7 January 1957

Chief, Engineering Division

Contract HD-91-54 with [redacted]

25X1

25X1

1. In July of 1956, the contractor indicated that an increase in cost in the amount of \$58,000 would be required for the completion of the Third Video Marine System. This proposal was reviewed and at that time it was decided to cut back to two systems and further that these systems should be complete with spare parts and have CW detection capability. The [redacted] was advised of this decision and requested to submit a proposal for the desired items.

25X1

2. Transmitted herewith is the [redacted] proposal for the incorporation of CW detection in the Marine ELINT System. Also in this proposal is a statement of the recommended replacement parts and the cost thereof.

25X1

3. In view of the operational deadline involved, it is requested that early action be taken on this proposal and that we be so advised.

25X1

Attachment:

[redacted] Letter and Indicated Enclosures

25X1

OC-E/R&D-EP/FCS:wlj (7 January 1957)

cc: R&D Subject File  
Reading  
OC-E  
Chrono  
Dev-ep

**SECRET**