

~~CONFIDENTIAL~~

Office Memorandum • UNITED STATES GOVERNMENT

TO : The Files - RD-76, Task Order C

DATE: 28 May 1959

FROM :

50X1

SUBJECT: Trip Report - Time Event Marker, IN-7 - Signal Actuate Device,
CU-3

1. On 21 and 22 May 1959 a trip was made to

50X1

Primary purpose of the trip was to monitor the progress of the subject task. The project was discussed with the following cognizant personnel:

50X1

2. Task Order C originally provided for the development of one IN-7 time event marker prototype and two CU-3 signal actuate device prototypes. The contractor has satisfactorily completed both portions of this task. The IN-7 program has been continued under Task Order I and provides for fabrication of 16 units patterned after the engineering model and for the development of a ruggedized version. The CU-3 program has been continued under T.O. J and provides for the fabrication of 15 units patterned after the engineering model provided under this task.

50X1

3. The only remaining deliverable items under this task are the final engineering report and manufacturing drawings; both of which are being assembled in final form by the contractor and are expected to be delivered within the next few weeks.

50X1

Distribution:
R+D Subject File
Monthly Report
R+D Lab
SPS
EP Chrono

DOC	23	REV DATE	14 APR 1960	BY	018373
ORIG COMP	33	CPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

~~SECRET~~

CONFIDENTIAL