

~~SECRET~~  
**CONFIDENTIAL**

TO: Inspection Branch/PD/OL

DATE: 20 May 1960

CONTRACT NO.: ED-107. Z. O. 12

FROM: Chief, Engineering Staff, OC

REPORT NO.: 6  
(If final, so state)

Contractor

25X1

Address

Commodity/Service IF Amplifiers Classification Equipment-UNCLASSIFIED Contract-SECRET

No. of Prototypes 2 Contract Completion Date 31 May 1960

The Contractor is on schedule      Yes   X   No

The Contractor will remain within his allocated funds   X   Yes      No

An extension of time will be necessary   X   Yes      No

All phases of the technical progress are satisfactory   X   Yes      No

The overall performance of this contractor is :  Satisfactory

Subject to Improvement

Unsatisfactory

DOC	<u>17</u>	REV DATE	<u>2 APR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 70-2

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The contractor stated that a time extension of approximately 2 to 3 weeks will be required. A request for additional time will be submitted by the contractor.

Recommended Action (Continued monitoring on this program.)

**Telephone Call**

~~Enclosed~~ to Contractor's Plant 19 May 1960

APPROVED:

Inspected by:

25X1

Division: OC-E/R&D-EP

Chief, Engineering Staff, OC

Extension:

25X1

**CONFIDENTIAL**

~~SECRET~~