

STANDARD FORM NO. 64

CONFIDENTIAL**Office Memorandum • UNITED STATES GOVERNMENT**

TO : The Files - Contract RD-103, Task Order 10

DATE: 11 February 1960

FROM :

RD-103
RD-103
RD-103

25X1

SUBJECT: (Trip Report - RS-16B)

1. On 1, 3, and 4 February 1960 a visit was made to to monitor progress on Contract RD-103, Task Order 10. The following persons were present at this conference:

25X1

25X1

25X1

2. Arrangements were made with to return all of the RS-16B equipment being repaired at the plant. This equipment is to be placed in stock in February. The test power supply, TP-16, is also to be returned to us. This will be included in the AS-5 shipment in March.

25X1

3. has developed, with company money, a high-speed reader and a QFM converter for driving an RS-16. We witnessed a demonstration of a 250-group message being transmitted via the reader and RS-16B to both the AS-5 and the AS-4 where it was read out. The contractor suggests that they could develop the strip reader for us while we are accomplishing the RF modification for the RS-16 application. The cost for 20 units is still \$100,000; \$20,000 of this is for engineering.

25X1

25X1

25X1

25X1

25X1

DOC	32	REV DATE	7 APR 1960	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	NS 10-2

Distribution:
 R+D Subject
 R+D Lab
 OC-T
 Monthly (2)
 EP Chrono

the price of BUSINESS

CONFIDENTIAL**SECRET**