

**SECRET**

20 MAR 1959

*Eng. M-9-278*

19 MAR 1959

Director of Logistics

Director of Communications

Contract RD-110, Task Order 6 - Request for Funds

**Please Return To  
Engineering Staff**

25X1

1. The subject contract is with [redacted]  
[redacted] and provides for the development of the ES-19 [redacted]  
[redacted] The contractor has depleted the funds  
allotted to this contract and has submitted the attached request for  
additional funds and requested a fee on a portion of these funds.

25X1

25X1

25X1

2. The attached request is for additional funds in the amount of  
\$20,545.85 of which \$1,058.81 is sited as a fee on increased scope in  
this task. This request for additional funds and fee has been reviewed  
by our Engineering Staff and is considered acceptable.

3. It is requested that Task Order 6 of Contract RD-110 be  
amended to extend the delivery date to 1 August 1959 and to increase  
the funds available in accordance with the attached documents. Attached  
is Requisition No. MSB 59-435 indicating that the allotment to be  
charged for this purpose is 9/7900-50-095. Funds in the amount of  
\$20,545.85 have been encumbered for this purpose. The association of  
this Agency and the complete equipment will be classified **SECRET**, but  
components and subassemblies as designated by our project engineer  
may be treated as **UNCLASSIFIED**. The equipment will be declassified  
upon receipt in the Agency Warehouse. The project engineer for this  
task is [redacted]

25X1

25X1

**Attachments:**

- 1) Requisition No. MSB 59-435
- 2) Contractor's letter dated 6 March 1959

OC-E/R&amp;D-EP/DWR:w1j (17 March 1959) COORDINATION:

cc: R&D Subject File OC-A  
MSB (2)

R&D Obligation File  
R&D Vital File  
OC-E Chrono  
R&D Chrono  
EP Chrono

*[Signature]* *[Signature]* *[Signature]* 25X1  
R&D OC-E OC-A  
*[Signature]* *[Signature]*  
OC-P DD/CO

DOO	19	REV DATE	14 APR 1959	BY	018373
ORIG COMP	33	ORI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH	HA 70-2

**SECRET**