

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 9 July 1959CONTRACT NO.: T.O. 5

25X1

FROM: Chief, Engineering Staff, OC

REPORT NO.: 75 FINAL
(If final, so state)

Contractor

Address

Commodity/Service Radio Circuitry DevelopmentClassification Equipment-UNCLASSIFIED
Contract-SECRETNo. of Prototypes One each Decoder, Receiver and TransmitterContract Completion Date 1 August 1958The Contractor is on schedule. ☒ Yes ☐ NoContractor will remain within his allocated funds. ☒ Yes ☐ NoAn extension of time will be necessary. ☐ Yes ☒ NoAll phases of the technical progress are satisfactory. ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments All equipment due under this task order has been delivered.Recommended Action Terminate in normal manner.Date of Visit to Contractor's Plant 19 June 1959

25X1

APPROVED

Inspected by:

Division:

Extension:

25X1

Chief, Engineering Staff, OC

CONFIDENTIAL

~~SECRET~~