

~~SECRET~~  
**CONFIDENTIAL**

TO: Inspection Branch/PD/OL

DATE: 24 June 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.:   T.O. 5 25X1REPORT NO.: 15  
(If final, so state)Contractor   25X1Address  Commodity/Service Radio Circuitry Development Classification Equipment-UNCLASSIFIED  
One each Decoder, Receiver, Contract-SECRETNo. of Prototypes and Transmitter Contract Completion Date 1 Aug. 1958The Contractor is on schedule. ☒ Yes ☐ NoThe Contractor will remain within his allocated funds. ☒ Yes ☐ NoAn extension of time will be necessary. ☐ Yes ☒ NoAll phases of the technical progress are satisfactory. ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The equipment is presently located at the R+D Lab and will be evaluated when time permits.Recommended Action Continue monitoring of this project.Date of Visit to Contractor's Plant 19 June 1959

APPROVED:

 

Inspected by:

Division:  Extension:  Chief, Engineering Staff, OC

~~SECRET~~  
**CONFIDENTIAL**