

~~SECRET~~

CONFIDENTIAL

To: Inspector, Security Office

Date: 21 November 1958

FROM: Chief, Engineering Staff, OC

Contract No.

T.O. 5

25X1

Report No.

11

25X1

Contractor

25X1

Address

Organization/Service Radio Circuit Development Study

Classification Equipment- Unclassified, Contract- SECRET

No. of Prototypes One

Contract Completion Date 1 August 1958

Progress of Contractor ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments: The receiver test vehicle was received from the contractor following their maintenance of this item. We requested that the transmitter test vehicle be returned to the contractor plant for maintenance. The contractor concurred and this maintenance will be accomplished with no additional cost to the contract.

Recommended Action Upon receipt of the transmitter test vehicle, following this requested maintenance that the contract office terminate this contract, the project engineer will submit a final inspection report at that time.

Inspected by

25X1

Witnessed by

Examined by

CONFIDENTIAL

~~SECRET~~