

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 27 October 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO: RD-107, T.O. 8REPORT NO: Final 25X1
(If final, so state)

Contractor

Addressee

Commodity/Service Thermoelectric Generator Classification SECRETNo. of Prototypes 1 Contract Completion Date 1 June 1959The Contractor is on schedule X Yes NoThe Contractor will remain within his allocated funds X Yes NoAn extension of time will be necessary Yes X NoAll phases of the technical progress are satisfactory X Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments All deliverable items under this task have been received.Recommended Action Task terminationDate of Visit to Contractor's Plant 22 October 1959

APPROVED:

Inspected by: 25X1Division: OC-E/R+D-EPChief, Engineering Staff, OCExtension:

25X1

CONFIDENTIAL

~~SECRET~~