

41863
OC 8281~~SECRET~~
NOT RELEASABLE TO FOREIGN NATIONALS

28 JAN 1959

644-9-080

28 JAN 1959

~~CONFIDENTIAL~~

Director of Logistics

Director of Communications

**Please Return To
Engineering Staff**

Contract [] Task Order 7 - Service Contract

25X1

1. Under the terms of Contract [] Task Order 7, [] is providing service and support for the special communications equipment which they have developed for this Agency.

25X1

25X1

25X1

2. The funds established for Task Order 7 have been depleted as of 31 December 1958, the contract completion date. Additional funds are required for reworking the [] field sets and the [] base station; for purchasing and modifying two additional Holland Visicorders, and for other engineering field service and support to be provided by the contractor. Attached is the contractor's letter including a cost estimate for the work to be done. These documents have been reviewed by our Engineering Staff and are considered satisfactory.

25X1

25X1

3. It is requested that the contract with [] be amended in accordance with the attached letter and cost estimate to increase the funds available for Task Order 7 of the Contract []. Attached also is Requisition No. [] indicating that the allotment to be charged for this purpose is []. Funds in the amount of [] have been encumbered for this project.

25X1

25X1

25X1

25X1

25X1

4. It is further requested that an extension in time to 31 October 1959 be granted the contractor for completion of this work. [], project engineer, may be contacted on Extension [] for further information.

25X1

25X1

25X1

25X1

25X1

Attachments:

- 1) Requisition No. []
- 2) Contractor's letter and Cost Estimate

25X1

OC-E/R&D-EP/PCV:wlj

(27 January 1959)

COORDINATION:

cc: R&D Subject File

OC-A

MSB (2)

R&D Vital File

R&D Obligation File

OC-E Chrono

R&D Chrono

EP Chrono

~~CONFIDENTIAL~~~~SECRET~~

NOT RELEASABLE TO FOREIGN NATIONALS

OC-P

DD/GO