

~~SECRET~~
NOT RELEASABLE TO FOREIGN NATIONALS

TO: Inspection Branch/PD/OL

CONFIDENTIAL

DATE: 9 June 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: [] T.O. 3

25X1

REPORT NO.: FINAL
(If final, so state)

25X1

Contractor []

25X1

Address []

Commodity/Service Prototype [] System Classification SECRET-NOFORN

25X1

No. of Prototypes 1 Contract Completion Date 1 July 1959The Contractor is on schedule. ☒ Yes ☐ NoThe Contractor will remain within his allocated funds. ☒ Yes ☐ NoAn extension of time will be necessary. ☐ Yes ☒ NoAll phases of the technical progress are satisfactory. ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments All items of work under this contract have been received and accepted.
The contract has been successfully completed.Recommended Action Closure of contract.Date of Visit to Contractor's Plant Washington, D.C. Conference - 1, 2 June 1959

APPROVED:

Inspected by: []

25X1

Division: OC-E/R-D-EP

Extension: []

25X1

Chief, Engineering Staff, OC

~~SECRET~~
NOT RELEASABLE TO FOREIGN NATIONALS
CONFIDENTIAL