

h. 43489

~~NOT RELEASABLE TO FOREIGN DISSEMINT~~
CONFIDENTIAL

ENG-M9 580

18 JUN 1959

ATTN:

Chief, Procurement Division, OL
Contract Administration Branch

Chief, Engineering Staff, OC

**Please Return To
Engineering Staff**

Contract [] Task Order 3 - Completion of Work

25X1

1. Under the terms of Contract [] Task Order 3, the [] developed a high-speed processing system to be incorporated in the terminal equipment delivered under Contract []. In addition, engineering and manufacturing drawings and instruction manuals were to be provided. Although the funds were provided, it has been determined that manufacturing drawings will not be required.

25X1

25X1

25X1

2. With the exception of the above mentioned manufacturing drawings all items of work under Task Order 3 have been received and are considered acceptable. We believe that the terms of the contract concerning deliverable items have been successfully fulfilled for the purpose of contract completion.

[]
Acting

25X1

OC-E/R+D-EP/PCV:mjr (9 June 1959)

cc: R+D Subject File

OC-E Chrono

R+D Chrono

EP Chrono

25X1

~~NOT RELEASABLE TO FOREIGN DISSEMINT~~
CONFIDENTIAL

~~NOT RELEASABLE TO FOREIGN DISSEMINT~~