

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 22 August 1960

CONTRACT NO. : RD-161, T.O. 3

REPORT NO.: 1
(If final, so state)

DOC 7 REV DATE 010580 BY 010956
ORIG COMP 023 OPI 52 TYPE 02
ORIG CLASS 3 PAGES 1 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 70-2

Contractor.

Address

Commodity/Service Feasibility study on freq. to time transformation Classification SECRET

No. of Prototypes none Contract Completion Date October 1960

The Contractor is on schedule x Yes No

The Contractor will remain within his allocated funds Y Yes No

An extension of time will be necessary _____ Yes Y No

All phases of the technical progress are satisfactory ✓ Yes _____ No

The overall performance of this contractor is: ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments _____

Recommended Action Continued monitoring

Date of Visit to Contractor's Plant 17 August 1960

Inspected by: _____

Division: OC-E/R&D-EP

Extension:

CONFIDENTIAL

~~SECRET~~