

CONFIDENTIAL

file

DOC	18	REV DATE	020580	BY	01092
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	MR 10-2

TO: Inspection Branch/PD/OL

DATE: 30 November 1960

(CONTRACT NO.: 146-19255-9)

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL - 11
(If final, so state)

Contractor

Address

Commodity/Service High Speed Printer Classification SECRETNo. of Prototypes 1 Contract Completion Date 1 October 1960The Contractor is on schedule Yes ☒ NoThe Contractor will remain within his allocated funds ☒ Yes NoAn extension of time will be necessary NA Yes NA NoAll phases of the technical progress are satisfactory ☒ Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All deliverable items have been received; i.e., printer, spare parts and drawings.Recommended Action Terminate Task

telecon with the contractor

Date of ~~Visit to Contractor's Plant~~ 27 November 1960

APPROVED:

CONFIDENTIAL

Inspected by:

Division: OC-E/R+D-EP

Extension:

for Chief, Engineering Staff, OC

~~SECRET~~