

~~SECRET~~ CONFIDENTIAL

25X1

TO: Inspection Branch/PD/OL
1-30 Qtrs. EyeDATE: 31 July 1961(CONTRACT NO.: 046-12519-8)REPORT NO.: 17 Final
(If final, so state)

Contractor

25X1

Address

Commodity/Service RS-16C Service Test Mod.Classification SECRET

25X1

No. of Prototypes 10 Contract completion date 15 May 1961The Contractor is on schedule Yes ☒ NoThe Contractor will remain within his allocated funds ☒ Yes NoAn extension of time will be necessary Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments No time extension is necessary since this is a fixed price contract. All deliverable items have been received and are acceptable.Recommended Action Terminate the Contractby
Date of Visit to Contractor 31 July 1961

Inspected by:

25X1

Division: OC-E/R+D-EP

Extension:

25X1

CONFIDENTIAL

25X1

~~SECRET~~