

**CONFIDENTIAL**


*File*  
*over*  
*PL*

25X1

25X1

DOO	17	REV DATE	05/18/59	01/09/56	June 2, 1959
ORIG COMP	035	ORI	32	01	
ORIG CLASS	3	PAGES	1	REV CLAS	5
JUST	22	NEXT REV	2016	ADMIN	HR 13-2


Ref: (RD-145  
TO-5; WO-6)

**REGISTERED MAIL - RRR**

25X1

Gentlemen:


Please refer to our letter of April 27, 1959 which requested additional funds under the referenced work order. Reconsideration of the estimate to complete shown in that letter has made it possible to reduce the total additional funds required to \$10,089. The new estimate to complete, as of March 1, 1959, is as follows:



25X1

Total costs incurred thru March 1959	13,816
Total costs plus estimate to complete	24,065
Present work order amount	<u>13,976</u>
Additional funds required	\$10,089

Very truly yours,



25X1



25X1

25X1

**CONFIDENTIAL**

President

DCN-W \_\_\_\_\_ Copy \_\_\_\_\_ of \_\_\_\_\_