

**CONFIDENTIAL**

DOC 6 REV DATE 050580 BY 6109  
 ORIG COMP 033 OPI 56 TYPE 02  
 ORIG CLASS 5 PAGES 1 REV CLASS C  
 JUST 22 NEXT REV 2010 AUTH: MR 10-2  
 TO: Inspection Branch/PD/OL

DATE: 31 August 1959CONTRACT NO.: 046 12519 8REPORT NO.: 6  
(If final, so state)

FROM: Chief, Engineering Staff, OC

Contractor [REDACTED]Address [REDACTED]Commodity/Service Fabricate Service Model  
for RS-162 Radio Sets Classification SECRETNo. of Prototypes 10 Contract Completion Date 31 July 1959The Contractor is on schedule Yes x NoThe Contractor will remain within his allocated funds x Yes NoAn extension of time will be necessary Yes x NoAll phases of the technical progress are satisfactory Yes x NoThe overall performance of this contractor is: ☐ Satisfactory  
☒ Subject to Improvement  
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Technical difficulties are being solved. Expect delivery shortly.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 24 August 1959.

APPROVED:

Inspected by: [REDACTED]Division: [REDACTED]Extension: [REDACTED]

Chief, Engineering Staff, OC

**CONFIDENTIAL**  
**SECRET**