

CONFIDENTIAL
SECRET

DOO <u>7</u>	REV DATE <u>05/55</u>	BY <u>81098</u>
ORIG COMP <u>043</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: <u>HB 18-2</u>

TO: Inspection Branch/PD/OL

DATE: 7 October 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO: 051-1045-9, T.O. 16-20087-9REPORT NO.: 2
(If final, so state)

Contractor

Addressee

Commodity/Service OS-5 Fabrication Classification SECRETNo. of Prototypes 1 - prototype
80 - production Contract Completion Date Dec. 1959The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The prototype OS-5 was delivered during September 1959 and is currently being evaluated.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 1 October 1959

APPROVED:

Inspected by: Division: OC-E/R+D-EPExtension:

Chief, Engineering Staff, OC

SECRET
CONFIDENTIAL