

**CONFIDENTIAL**  
**SECRET**

DOC	10	REV DATE	050580	BY	01092
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 70-2

TO: Inspection Branch/PD/OL

DATE: 9 November 1960

CONTRACT NO.: 051-1045-9  
T.O. 36-1340-0

FROM: Chief, Engineering Staff, OC

REPORT NO.: 2  
(If final, so state)Contractor Address Commodity/Service AN/A-42 Antenna Classification SECRETNo. of Prototypes 23 each Contract Completion Date August 1960The Contractor is on schedule Yes ☒ NoThe Contractor will remain within his allocated funds Yes ☒ NoAn extension of time will be necessary ☒ Yes NoAll phases of the technical progress are satisfactory Yes ☒ No

The overall performance of this contractor is: ☐ Satisfactory  
☒ Subject to Improvement  
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Poor mechanical fabrication techniques were used by the contractor in the fabrication of this equipment. The loading coil portion of each antenna had to be completely rewound. A request for time extension will be submitted by the contractor.

Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 26 October 1960

APPROVED:

Inspected by: **CONFIDENTIAL**Division: OC-E/R&D-EP

Chief, Engineering Staff, OC

Extension: **SECRET**