

~~CONFIDENTIAL~~

S-E-C-R-E-T			
DOC 22	REV DATE 060580	BY 010956	(When Filled In)
GENS CORR 033	CPI 56	TYPE 02	
CHG CLASS 5	CLASS 1	REV CLASS C	
JUST 22	REV DATE 2010	AUTH: HA 78-2	

DATE 2 March 1961

TO: The Files - Contract (RD)XG-1323 Task Order 15

FROM:

Conference

SUBJECT: ~~Telecon~~ Report - Subminiature Broadband Amplifier, Model VA-11

25X1

conference ~~xxxxxxx~~
 I, this date a ~~xxxxxxx~~ was held with

25X1

25X1

The following agreements were made: the project
engineer can foresee a one-month delay in the delivery of the two
Model VA/F-11, 500 to 1000 MC, amplifiers. of SP agrees
that the time extension is both reasonable and tolerable. The
contractor will submit a formal request through OL for the one-month
delay authorization.

25X1

25X1

25X1

For Filing ☒Prepare Smooth ☐Copies to ~~CONFIDENTIAL~~~~S-E-C-R-E-T~~

(When Filled In)