

~~CONFIDENTIAL~~

N(63-71)

SECURITY INFORMATION

Office Memorandum • UNITED STATES GOVERNMENT

TO : Files, Contract [REDACTED]

DATE: 10 September 1953

50X1

FROM : [REDACTED]

DOC	13	REV DATE	5 MAY 1980	BY	018373
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 70-2

50X1

SUBJECT: Visit to [REDACTED]

50X1

1. [REDACTED] visited [REDACTED] in [REDACTED] on 25 and 26 August for the purpose of inspecting the progress of the contractor on the ARCS prototype models.

50X1

50X1

2. An inspection tour was conducted to show the fabrication of the Base and Field units in various stages of completion. The development laboratories in [REDACTED] were visited.

50X1

3. Fabrication of the 5 Field Units, the Base Station Unit, and the special test equipment is approximately 80% completed. Wiring and assembly of many of the component units is underway. Final assembly, testing and operation, is expected to take about 1 - 2 months for completion.

4. Instruction and maintenance manuals for the Base and Field Units have been completed and appear to be quite suitable.

5. The program is proceeding on schedule without any major difficulties and delivery is expected during the month of December 1953. Delivery will be made to Wright Field, Dayton, Ohio.

50X1



SECURITY INFORMATION

~~CONFIDENTIAL~~