

~~SECRET~~ CONFIDENTIAL

50X1

9 April 1958

50X1

DOC	11	REV DATE	6 MAY 1958	BY	018373
ORIG COMP	035	OPI	56	TYPE	01
ORIG CLASS	3	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

50X1

Attention: [redacted]

50X1

Subject: Contract RD-128 - Work Order #4, Task Order #1
[redacted]

50X1

Gentlemen:

The following is submitted for your information and also your engineering personnel, which is applicable to performance under this subject work order:

Report No. 9

Period Covered: 1 March 1958 - 28 March 1958

Fabrication and assembly of the remaining recorders and amplifiers were completed; the units are presently being inspected. After inspection the recorders will be tested and prepared for delivery.

Additional funds were requested to complete all work on this Work Order. Agency approval was obtained to cover additional expenditures of \$2,407.37 and also a further increase of \$323.82 to cover the fabrication and installation of hold-down blocks for the amplifier circuit boards.

All work is expected to be completed by 15 April 1958. ← HO! HO!

Very truly yours,

50X1

Contract Administrator

~~SECRET~~

CONFIDENTIAL

50X1

50X1