

**SECRET****CONFIDENTIAL**

Director of Logistics

Director of Communications

Contract RD-76, Task Order F, Request for Amendment

29 OCT 1958

PLEASE RETURN TO  
ENGINEERING DIVISION

1. [redacted] is developing a miniature data recorder, CB-3, and a companion data reproducer, CB-4, under the terms of RD-76, Task Order F. Progress has been satisfactory since contract formalization on 28 June 1957.

25X1

2. Various technical difficulties encountered during the course of work have caused costs to exceed those anticipated by the contractor in his original proposal. These difficulties were caused by the high degree of miniaturization imposed on the recorder design by the operational application. A written request for additional funds and time has been received from the contractor and is forwarded herewith as Attachment No. 1. Our Engineering Staff has reviewed this document and recommends acceptance.

3. It is requested that Task Order F be amended to provide the funds and time required. Attached also is Requisition No. MSB 59-199 indicating that the allotment to be charged is 7-7912-50-600. Funds in the amount of \$13,409.00 have been encumbered for this project. The cognizant engineer for this project is [redacted]

25X1

25X1

DOC 44	REV DATF 23/4/80	BY 37169
ORIG COMP 33	OPI 56	TYPE 2
ORIG GLASS 5	PAGES 1	REV CLASS 6
JUST 22	NEXT REV 2010	AUTH: HR 7

Attachments:

- 1) Contractor's letter dated 3 September 1958
- 2) Requisition No. MSB 59-199

OC-E/R&D-EP/RID:wlj  
cc: R&D Subject File

(27 October 1958).

COORDINATION:

OC-A  
SFS  
MSB (2)  
R&D Vital File  
R&D Obligation File  
OC-E Chrono  
R&D Chrono  
EP Chrono

OC-A [signature]  
OC-P [signature]  
DO/CO [signature]

25X1

**CONFIDENTIAL****SECRET**