

(INSPECTION REPORT 9, RD-76, ~~SECRET~~ T.O. F)

File

TO: Inspection Branch/PD/OL

DATE: 18 February 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-76, T.O. F

REPORT NO.: 9
(If final, so state)

Contractor

Address

Commodity/Service Miniature Data Recorder and Playback UnitClassification Contract: SECRET, Agency STERILE- Equipment: UNCLASSIFIEDNo. of Prototypes 1Contract Completion Date December 15, 1958

Progress of Contractor



Satisfactory



Subject to Improvement



Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments

One prototype CB-3 and CB-4 was delivered in October 1958, however, the CB-4 playback unit was damaged in shipment. This unit has been returned for repairs and action has been initiated for additional funds and time.Recommended Action Continued Technical Monitoring

APPROVED:

Chief, Engineering Staff, OC

Inspected by:

Division:

Extensions:

DOC	59	REV DATE	24/4/80	BY	37169
ORIG COMP	33	OPI	56	TYPE	R
ORIG CLASS	S	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 70-2

~~SECRET~~

CONFIDENTIAL