

~~SECRET~~  
CONFIDENTIAL

*File*

TO: Inspection Branch/PD/OL  
1-30 Qtrs. Eye

DATE: 9 August 1961

CONTRACT NO.: 649, T.O. 1

FROM: Chief, Engineering Staff, OC

REPORT NO.: 7 FINAL  
(If final, so state)

Contractor  25X1

Address

Commodity/Service Magnetometers Recorder Modification Classification UNCLASSIFIED

No. of Prototypes 1 Contract completion date 17 May 1961

The Contractor is on schedule ☒ Yes ☐ No

The Contractor will remain within his allocated funds ☒ Yes ☐ No

An extension of time will be necessary ☐ Yes ☒ No

All phases of the technical progress are satisfactory ☒ Yes ☐ No

The overall performance of this contractor is: ☒ Satisfactory  
☐ Subject to Improvement  
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Equipment has been evaluated and is acceptable.

Recommended Action Settlement of Task Order

Date of ~~Visit~~ <sup>Telecon</sup> to Contractor's Plant 8 August 1961

Inspected by:  25X1

Division: OC-E/R&D-EP 25X1

Extension:  25X1

CONFIDENTIAL  
~~SECRET~~