

STANDARD FORM NO. 64

~~SECRET~~ 625/1

Office Memorandum • UNITED STATES GOVERNMENT

~~CONFIDENTIAL~~

TO : The Files - Contract 605, T.O.'S 1, 2, 3 & 4 DATE: 18 February 1959

FROM :

SUBJECT: Telecon Report -

1. On 12 February 1959 , Washington representative of returned our call of 9 February dealing with extensions of time under Contract 605, Task Orders 2 and 3. According to , equipment covered by Task Orders 1 and 4, i.e., inflatable high-gain pouchable antennas and sectionalized metal parabolic reflectors and feeds, will be delivered by 1 April 1959. Instruction books will be ready by 1 May 1959. A letter will be sent from requesting extension of Task Order 2 to 1 April 1959 and of Task Order 3 to 1 March 1959. The final report for Task Order 3, covering antennas, is now being published.

2. The report covering the CS-8 antenna of Task Order 2 requires photographs of the antenna for completion. Because there seems to be some confusion as to who is to take these photographs, is wiring for an agreement as to who should do the work. In the event that agrees to take the photographs, the antenna will be returned to them for the photographs and for minor mechanical modifications.

3. It is felt that since the CS-8 antenna is packed for shipment, it would not be to our advantage to have the photographs taken here. We therefore are making arrangements to ship the antenna to as soon as possible and to notify them of this.

4. A call from on the 13th indicates that they will accept the antenna for the modifications and the photography.

Distribution:
 R&D Subject File
 Monthly Report (2)
 EP Chrono

CONFIDENTIAL

~~SECRET~~