

File 605/1 25X1

~~CONFIDENTIAL~~



~~SECRET~~



25X1
(PROGRESS)
REPORT
CABLE COLINRAD
OUT 51)

(IN TRIPLICATE)

19 November 1959



Washington, D. C.

Attention: Mr.



Subject: Progress Reports,
Submission of

Enclosure: (A) Progress Reports for the
month of October, in
quadruplicate

Gentlemen:

Pursuant to the terms and provisions of the applicable task orders, the contractor submits Enclosure (A), described above, detailing the progress achieved during the month of October 1959.

In the event further information is desired concerning the enclosed reports, do not hesitate to contact the writer.

Very truly yours,



Contract Administrator

NKG:js


CC:



Washington, D. C.

Attention: Mr.

w/enclosure



THIS DOCUMENT CONTAINS INFORMATION AFFECT-
ING THE NATIONAL DEFENSE OF THE UNITED STATES
WITHIN THE MEANING OF THE ESPIONAGE LAWS,
TITLE 18, U. S. C., SECTIONS 793 AND 794. ITS
TRANSMISSION OR THE REVELATION OF ITS CON-
TENTS IN ANY MANNER TO AN UNAUTHORIZED
PERSON IS PROHIBITED BY LAW.

~~SECRET~~

~~CONFIDENTIAL~~

fill 605/1

CONFIDENTIAL

PROGRESS REPORT FOR MONTH OF OCTOBER 1959

TRANSPORTABLE INFLATABLE ANTENNA

Purpose: The scope of this project is to design, develop and test one antenna system for the 350 - 10,000 mc range and to fabricate and deliver five complete systems with indoor mounts and two interchangeable outdoor mounts.

Personnel: Electrical Engineer:
Mechanical Engineers:

25X1

Status: This EP has been closed out.

CONFIDENTIAL