

File 6005/1

25X1

25X1

Progress Report

CABLE
COLINRAD

CONFIDENTIAL

19 October 1959

(IN TRIPLICATE)

SECRET

25X1

25X1

Washington, D.C.

Attention: Mr. [REDACTED]

Subject: Progress Reports, Submission of

Enclosure: (A) Progress Reports for the Month of September,
in quadruplicate

Gentlemen:

Pursuant to the terms and provisions of the applicable task orders, the contractor submits Enclosure (A), described above, detailing the progress achieved during the month of September 1959.

In the event further information is desired, concerning the enclosed reports, do not hesitate to contact the writer.

Very truly yours,

25X1

25X1

25X1

25X1

Contract Administrator
HNS:js

CC: [REDACTED]

Washington, D.C.

Attention: [REDACTED]

v/Enclosure

SECRET

CONFIDENTIAL

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U. S. C. SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

fm 605/1

CONFIDENTIAL

PROGRESS REPORT FOR MONTH OF SEPTEMBER 1959

TRANSPORTABLE INFLATABLE ANTENNA

Purpose: The scope of this project is to design, develop and test one antenna system for the 350 - 10,000 mc range and to fabricate and deliver five complete systems with indoor mounts and two interchangeable outdoor mounts.

Personnel: Electrical Engineer:
Mechanical Engineers:

25X1

Status: The five remaining antenna systems have been completed and shipped to the customer. The final report has been printed and distributed. As a preliminary to closing out the project the small residue items from the project were turned in for processing through the proper channels.

Future Plans: The project will be closed out next month.

CONFIDENTIAL