

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/OL

Date: 23 December 1958

FROM: Chief, Engineering Staff, OC

Contract No.: 605, T.O. 3

DOC <u>24</u>	REV DATE <u>28 APR 1960</u>	BY <u>08323</u>
ORIG COMP <u>33</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>S</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HB 70-2

Report No.: 3
(If final, so state)Contractor

25X1

Address Commodity/Service Filter, Antenna Detector StudyClassification Contract-SECRET-Sterile Report-UNCLASSIFIEDNo. of Prototypes Study ReportContract Completion Date December 1958Progress of Contractor ☐ Satisfactory☒ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is influenced by report 2 submitted by dated 21 October 1958 which reported progress subject to improvement. This was apparently due to limited engineering effort rather than poor quality workmanship. This situation will be investigated by the new project engineer.

25X1

25X1

Recommended Action Continued Technical Monitoring.

APPROVED:

Chief, Engineering Staff, OCInspected by

25X1

Division:

Extension:

CONFIDENTIAL

~~SECRET~~