

CONFIDENTIALTO: Inspection Branch/PD/OL
1-30 Qtrs. EyeDATE: 24 April 1961CONTRACT NO.: 605 T.O. 9

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL
(If final, so state)

Contractor _____

25X1

Address _____

Commodity/Service

1-10 kmc antennaEquipment-UNCLASSIFIED
Classification ~~Contract-SECRET~~

No. of Prototypes

5

Contract Completion Date

27 January 1961

The Contractor is on schedule

NA Yes NA No

The Contractor will remain within his allocated funds

NA Yes NA No

An extension of time will be necessary

NA Yes NA No

All phases of the technical progress are satisfactory

NA Yes NA No

The overall performance of this contractor is:

☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments The contract was completed and the antennas delivered to stock.

Recommended Action

Terminate Task Order

Date of Visit to Contractor's Plant

NA

Inspected by: _____

25X1

Division: _____

Extension: _____

DOC	<u>22</u>	REV DATE	<u>1 MAY 1980</u>	BY	<u>018373</u>
ORIG COMP	<u>33</u>	OPI	<u>SP</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 10-2

CONFIDENTIAL**SECRET**