

~~SECRET~~
CONFIDENTIAL

DOC <u>16</u>	REV DATE <u>1 MAY 1961</u>	BY <u>018373</u>
ORIG COMP <u>33</u>	OPI <u>56</u>	TYPE <u>12</u>
ORIG CLASS <u>S</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2400</u>	AUTH: MR 70-2

TO: Inspection Branch/PD/OL
1-30 Qtrs. Eye

DATE: 10 July 1961CONTRACT NO.: 605, T.O. 12

FROM: Chief, Engineering Staff, OC

REPORT NO.: 6
(If final, so state)Contractor [Redacted] 25X1Address [Redacted]Commodity/Service Inflatable Antenna Classification SECRETNo. of Prototypes 3 Contract Completion Date 1 May 1961The Contractor is on schedule Yes x NoThe Contractor will remain within his allocated funds x Yes NoAn extension of time will be necessary x Yes NoAll phases of the technical progress are satisfactory x Yes No

The overall performance of this contractor is: ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments The contractor shipped the antennas on time, however parts were missing. The missing parts were damaged in subsequent shipment and have been reordered. An extension will be necessary to permit final acceptance and payment.
 Recommended Action

Date of Visit to Contractor's Plant NAInspected by: [Redacted] 25X1Division: [Redacted]Extension: [Redacted]~~SECRET~~ CONFIDENTIAL