

**CONFIDENTIAL****SECRET**TO: Inspection Branch/PD/OL  
1-30 Qtrs. EyeDATE: 2 August 1961CONTRACT NO.: 605, T.O. 13

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL  
(If final, so state)Contractor [Redacted] 25X1Address [Redacted]Commodity/Service Antenna Towers Classification Equipment-UNCLASSIFIED  
Contract-SECRETNo. of Prototypes 2 Contract completion date 30 June 1961The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Deliverable items produced under this task have been received in a  
satisfactory condition and it is recommended that final settlement be initiated.Recommended Action Settlement of Task OrderDate of Visit to Contractor's Plant N.A.Inspected by: [Redacted] 25X1Division: [Redacted]Extension: [Redacted]

DOC	<u>10</u>	REV DATE	<u>MAY 1960</u>	BY	<u>018323</u>
ORIG COMP	<u>33</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	<u>HR 18-2</u>

**CONFIDENTIAL****SECRET**