

~~SECRET~~

DOC <u>15</u>	REV DATE <u>1 MAY 1960</u>	BY <u>0183B</u>
ORIG COMP <u>35</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>S</u>	PAGES <u>2</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 70-2

Registered

MAR 1962

25X1

Attention: 

25X1

Subject : Contract No. 605
Task Order No. 13

Gentlemen:

Reference is made to Task Order No. 13, which has an expiration date of 30 June 1961.

It has come to our attention that the subject task order will now be completed by 31 August 1961.

This will serve as Contracting Officer's authorization to extend the completion date of Task Order No. 13, to and including 31 August 1961.

Costs incurred in the performance of Task Order No. 13, subject to the limiting provisions of the subject Contract, may be billed for this extended period.

This extension of time shall not affect the total estimated cost of the subject task order.

Very truly yours,

Distribution:

- Orig - Addressee
- 1 - 605, TO#13 (Official)
- 1 - ICAD
- ✓ 1 - OC-E
- 1 - HHL


Contracting Officer

25X1

OL/PD/CAS 21 Feb 25X1
25X1

Duly Authorized Representative

25X1

NOTICE

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

~~SECRET~~~~CONFIDENTIAL~~

CONFIDENTIAL

CLEARANCE MEMORANDUM

Date 19 Feb. 1962Change Order No.Work Order No.Task Order No. 13Contract No. 605Contractor:

25X1

Requested by: OC-E

25X1

New Expiration Date: 31 August 1961Previous Expiration Date: 30 June 1961

Concurrence:

Technical Office - OC-EBy

Date -

2-19-62

By

REASON FOR EXTENSION:

*Contractor did not receive all billings
from suppliers by time contract expired.
(Confirming memo from OC-E follows)*

Fiscal Year

funds are available for expenditure through

Requisition No.

dated

No increase in funds is required by the instant change order. The undersigned recommends signature of attached Change Order No.

*no funds
involved*

CONTRACT' ADMINISTRATOR

25X1

Distribution:

Orig - File

1 - Tech Office

CONFIDENTIAL