

~~SECRET~~

CONFIDENTIAL

Reference No.

ENG-7-1000

OC-1532

PLEASE RETURN TO 25X1
ENGINEERING DIVISION

ATTN :

Director of Logistics

Director of Communications

Contract RD-79, Task Order 9 - Cost Increase

1. Under Task Order 9 of Contract RD-79, [REDACTED],
Inc. is preparing an Antenna Manual for [REDACTED] training officer use.

25X1

25X1

2. The contractor has reviewed the work remaining on this manual and anticipates a requirement for additional funds to complete the task. The contractor's letter, attached, shows a breakdown of the additional funds required in the amount of \$7,644, and sets forth reasons for the increase. These reasons have been reviewed by our engineers and the contractor's request is deemed reasonable and proper.

3. It is requested that the contract be amended to increase the funds available in Task Order 9 of Contract RD-79 in accordance with the contractor's letter. Requisition No. NSB 57-128, indicating the availability of funds in the amount of \$7,644.00 from Allotment No. 7/7995-90 is attached for this purpose.

25X1

25X1

ATTACHMENTS:

- (1) Requisition No. NSB 57-128
- (2) Contractor's letter

OC-E/R+D-EP/WJS:mjr (18 Oct. 57)

cc: R+D Subject File

Reading

OC-E Chrono

MSB

OC-A (Collins)

R+D Obligation File

R+D Vital File

R+D Chrono

EP Chrono

Coordination:

OC-A

OC-P

25X1

CONFIDENTIAL

~~SECRET~~