

CONFIDENTIAL

~~SECRET~~
Security Information

V3-2631

Chief of Resources

ATTN: Chief, Contracts Branch, Procurement Division
Assistant Director for Communications

RT-3, Contract XG-1050 with [REDACTED]
T.A.R. No. 1
RR-2B, Contract XG-848 with [REDACTED]
T.A.R. No. 1

25X1

25X1

1. A new protective finish has been developed for magnesium which offers greater resistance to corrosive elements as applied to our RS-1 equipment. This office has decided to incorporate this HAN process as it is known to our current production of RT-3 transmitters and RR-2B receivers being manufactured by the [REDACTED] under Contracts XG-1050 and XG-848 respectively.

25X1

25X1

2. The requests incorporating the above changes have been approved from a technical standpoint as evidenced by signatures affixed to the attached copies of the Technical Action Requests. The additional cost as outlined in the T.A.R., is also considered reasonable and proper. You are hereby authorized to commit funds in the amount of \$1,687.34 on Contract No. XG-1050 and \$2,031.50 on Contract No. XG-848 for the purpose requested. Total funds in the amount of \$4,718.84 are available in Allotment No. 4-6895-20-09.

3. It is requested that Technical Action Request No. 1, Contract XG-1050, and Technical Action Request No. 1, Contract XG-848, be formalized and made part of the contracts, and approved copies be forwarded to the contractor.

25X1

25X1

Deputy

Attachments: 8 copies of T.A.R. No. 1, XG-1050
8 copies of T.A.R. No. 1, XG-848

OC-E/R&D-EP/THS/ed 19 Nov 1953
Coordination:

→ OC-P (RDL)

CONFIDENTIAL

cc: OC-E
R&D-Int.
T&E/C&ERB
MSB

Contract XG-1050

XG-848

Dev/EP
Chrono